

EUROPEAN
EVALUATION
HELPDESK
FOR RURAL DEVELOPMENT



SUMMARY REPORT

ASSESSMENT OF THE
IMPLEMENTATION
OF THE EVALUATION PLANS OF RDPs
2014-2020. CHAPTER 2 OF THE AIR
SUBMITTED IN 2017

DECEMBER 2017

Copyright notice

© European Union, 2017

Reproduction is authorised provided the source is acknowledged.

Recommended citation:

EUROPEAN COMMISSION – Directorate-General for Agriculture and Rural Development – Unit C.4 (2017): Summary Report. Assessment of the implementation of the evaluation plans of RDPs 2014-2020. Chapter 2 of the AIR submitted in 2017. Brussels.

Disclaimer:

The information and views set out in this report are those of the author(s) and do not necessarily reflect the official opinion of the Commission. The Commission does not guarantee the accuracy of the data included in this report. Neither the Commission nor any person acting on the Commission's behalf may be held responsible for the use which may be made of the information contained therein.



The Evaluation Helpdesk is responsible for the evaluation function within the European Network for Rural Development (ENRD) by providing guidance on the evaluation of RDPs and policies falling under the remit and guidance of DG AGRI's Unit C.4 'Monitoring and evaluation' of the European Commission (EC). In order to improve the evaluation of EU rural development policy the Evaluation Helpdesk supports all evaluation stakeholders, in particular DG AGRI, national authorities, RDP managing authorities and evaluators, through the development and dissemination of appropriate methodologies and tools; the collection and exchange of good practices; capacity building, and communicating with network members on evaluation related topics.

Additional information about the activities of European Evaluation Helpdesk for Rural Development is available on the Internet through the Europa server (<http://enrd.ec.europa.eu>).

SUMMARY REPORT

ASSESSMENT OF THE
IMPLEMENTATION
OF THE EVALUATION PLANS OF RDPs
2014-2020. CHAPTER 2 OF THE AIR
SUBMITTED IN 2017

DECEMBER 2017

CONTENT

Abbreviations	5
1 EXECUTIVE SUMMARY	6
2 INTRODUCTION AND CONTEXT	7
3 THE PROGRESS IN IMPLEMENTING THE EVALUATION PLANS	8
3.1 Completeness of the AIRs submitted in 2017 – chapter 2	8
3.2 Description of any modifications made to the evaluation plan in the RDP during the year, with their justification (Sub-section a).....	8
3.3 Description of the evaluation activities undertaken during the year (Sub-section b).....	9
3.4 Description of activities undertaken in relation to the provision and management of data (Sub-section c).....	11
3.5 A list of completed evaluations, including references to where they have been published online (Sub-section d).....	12
3.6 A summary of completed evaluations, focusing on evaluation findings (Sub-section e).....	13
3.7 A description of communication activities undertaken in relation to publicising evaluation findings (Sub-section f).....	15
3.8 Description of the follow-up given to evaluation results (Sub-section g)	16
4 OVERALL ASSESSMENT	17
4.1 Summary assessment on chapter 2 of the AIR	17
4.2 Specific areas to be observed	17
4.3 Recommendations on better reporting	17
5 Annex	19

TABLES AND FIGURES

Table 1.	Type of data management activities.....	12
Table 2.	List of completed evaluations (150 in total)	19
Figure 1.	Completeness of the AIRs submitted in 2017 by filled-out sub-sections in chapter 2	8
Figure 2.	Frequency of RDPs by their number of modified sub-sections of the EP	8
Figure 3.	Reported evaluation activities by evaluation phase	10
Figure 4.	List of evaluation activities by evaluation topic.....	10
Figure 5.	Evaluations according to topics	13
Figure 6.	Communication activities by type and number of stakeholders reached	15

ABBREVIATIONS

AIR	Annual Implementation Report
CLLD	Community-led Local development
EAFRD	European Agricultural Fund for Rural Development
EP	Evaluation Plan
ESI Funds	European Structural and Investment Funds
LDS	Local Development Strategy
LAG	Local Action Group
MA	Managing Authority
MC	Monitoring Committee
M&E	Monitoring and Evaluation
MS	Member State
NGO	Non-Governmental Organisation
RD	Rural Development
RDP	Rural Development Programme
SEA	Strategic Environmental Assessment
TA	Technical Assistance
ToR	Terms of Reference

1 EXECUTIVE SUMMARY

This section describes the **progress in implementing the Evaluation Plans (EP)** and it is based on the screening of chapter 2 of the annual implementation reports (AIR) submitted in 2017.

Chapter 2 of the AIR shows a high degree of completeness. Overall most of the Member States filled-out chapter 2 of the AIR with its 7 sub-sections. The sub-sections on communication activities was the one filled in most AIRs, followed by the sub-section on evaluation activities.

Modifications of the EPs have tripled compared to the last reporting period. In the context of these modifications RDPs have fine-tuned their evaluation concepts, revised the timing and further complemented the evaluation elements.

The number of reported evaluation activities has doubled compared to the previous reporting period. 374 evaluation activities were reported in 105 of the AIRs submitted in 2017.

- The reported evaluation activities mainly concern the planning and the preparation phase of evaluations. Concerning these two phases, 205 activities were reported in the AIRs submitted in 2017, e.g. the preparation of Terms of Reference and tendering procedures, set-up of administrative arrangements, etc.
- Activities on the structuring phase were reported in 48 cases, e.g. review of evaluation questions and indicators, development of an evaluation approach and methods.

The implementation phase (89 activities) of evaluations and the dissemination phase (32 activities), represent together one third of the total number of reported evaluation activities. This is significantly more than in the AIR submitted in 2016, where only one, out of seven activities, was related to these two phases.

RDPs have considerably progressed in contracting independent evaluators for carrying out evaluation activities. Almost 80% of the AIRs provide information about contracting an evaluator for this programming period, out of which about 75% explicitly stated that they have contracted an *independent* evaluator.

The reported activities on the provision and management of data indicate that RDPs are still setting up and adapting their monitoring systems. Data management-related activities were reported in 109 of the AIRs submitted in 2017, most of them refer to the set-up of the monitoring system (in administrative and technical terms). However, already 13% of the reported activities are related to the actual collection of data.

The **number of completed evaluations has increased significantly** and a high proportion was published online. The evaluations addressed a broad spectrum of topics. The most prominent topics are Priority 4 (ecosystems), cross-priority topics and Priority 2 (competitiveness). The topic LEADER/CLLD was also frequently addressed.

Evaluation-related communication activities have tripled (compared to the AIRs submitted in 2016) and the main communication channels were events (e.g. conference, seminars, workshops, excursions) (98 activities) and the website (52 activities). In total 856,902 stakeholders were reached (mostly through websites).

Follow-up activities in relation to evaluation have doubled and include: (a) improvements of the monitoring system, revision and adaptation of (the definition of) indicators, data collection tools and guidelines to increase the data quality and avoid errors (b) improvement in the management (c) communication, such as improvement of communication instruments, better targeting of activities (d) simplification, e.g. of delivery mechanisms, legal constraints (e) establishment of control groups, exchange of good practice.

2 INTRODUCTION AND CONTEXT

Starting in June 2016, and for every year until 2024, Managing Authorities shall submit to the European Commission an Annual Implementation Report (AIR) on the implementation of their Rural Development Programme.

The reports submitted in June 2017 cover the calendar year 2016. The AIR provides information about the progress concerning the implementation of the RDP and the evaluation plan. The AIRs are drafted and submitted by the Managing Authorities and are subject to admissibility and approval procedures.

The screening of chapter 2 of the AIR submitted in 2017 was carried out by the Evaluation Helpdesk from July 2017 onwards for two purposes: (1) to synthesise the information contained in section 2 a-g, and (2) to draft a synthesis working paper which feeds into the EU level reporting.

The information basis for the screening are the following sub-sections of the AIR submitted in 2017 according to SFC2014 EAFRD AIR technical guidance 'Proposed technical structure and content of Annual Implementation Reports (AIR)':

- 1) Sub-section 2a) Description of any modifications made to the evaluation plan in the RDP during the year, with their justification;
- 2) Sub-section 2b) Description of the evaluation activities undertaken during the year (in relation to section 3 of the evaluation plan);
- 3) Sub-section 2c) Description of activities undertaken in relation to the provision and management of data (in relation to section 4 of the evaluation plan);
- 4) Sub-section 2d) List of completed evaluations, including references to where they have been published online;
- 5) Sub-section 2e) Summary of completed evaluations, focusing on evaluation findings;
- 6) Sub-section 2f) Description of communication activities undertaken in relation to publicising evaluation findings (in relation to section 6 of the evaluation plan);
- 7) Sub-section 2g) Description of the follow-up given to evaluation results (in relation to section 6 of the evaluation plan).


Only the first version submitted through the SFC was analysed. Subsequent improvements of AIRs have not been considered in this analysis. The analysis follows the structure and the content of chapter 2 of the 115 AIRs submitted in 2017.

3 THE PROGRESS IN IMPLEMENTING THE EVALUATION PLANS

3.1 Completeness of the AIRs submitted in 2017 – chapter 2

Most of the AIRs contain relevant content in the various sub-sections of chapter 2. All but two AIRs filled at least one sub-section of chapter 2: In PT-Madeira and PT-Acores no modifications were made and no activities related to evaluation were carried out in 2016. In nine AIRs all sub-sections were filled out. In about half of the AIRs submitted in 2017, 5 or more sections were filled with content, as illustrated in the figure below.

Figure 1. Completeness of the AIRs submitted in 2017 by filled-out sub-sections in chapter 2




Source: Evaluation Helpdesk for Rural Development; 2017

3.2 Description of any modifications made to the evaluation plan in the RDP during the year, with their justification (Sub-section a)

Modifications of the EP were reported in 22 AIRs submitted in 2017 in seven Member States, namely in Estonia, Finland (1 RDP), France (7), Germany (3), Italy (8), Spain (1) and the UK (1). Compared to the last reporting period, this is about three times more. In more than half of the reported cases, only one sub-section of the EP was modified, as illustrated in the figure below. Overall 50 EP-modifications were mentioned in the 22 AIRs submitted in 2017. Most of the modifications are related to sub-section 5 timeline (9 modifications) followed by sub-section 2 governance and coordination (8 modifications). 10 changes were considered as minor changes (e.g. error corrections, technical changes, change of description or names). Estonia is the only RDP, which reported changes across all sub-sections of the EP (including minor technical changes).

Figure 2. Frequency of RDPs by their number of modified sub-sections of the EP



Source: Evaluation Helpdesk for Rural Development; 2017

In relation to sub-section 2 “Governance and coordination” the modifications are mostly related to the creation of new coordination units (e.g. Coordination Committee in ES-National Programme), organisational changes (e.g. separate monitoring and evaluation unit in IT-Sicily), procedural updates (FI-Mainland) or modifications of the evaluation procedure (in Estonia the ongoing evaluation is carried out for Priority 4 and 5).

In France, in the context of the merging of the Basse-Normandie and Haute-Normandie regions, the great region keeps its two RDPs, with a greater and deeper integration. The region decided to create a

common EP, merging the main elements of the two former EPs, in order to evaluate the programmes' impacts on the territory of the new region.

Regarding the modifications of sub-section 3a "Evaluation topics" it was reported that the judgement criteria and indicators were updated (e.g. in FR-Auvergne and FR-Rhône-Alpes), additional studies were included (UK-Wales). In the ES-National Programme, changes in the evaluation themes of the NRN, corresponding to the modification of the RDP were included.

The sub-section 3b "Evaluation activities" was modified in six RDPs. Two German RDPs (Hessen and Niedersachsen-Bremen) report modifications due to the development and finalisation of a detailed evaluation concept in 2016. The Spanish National Programme reported the elimination of some elements as due to the nature of the programme they were not considered as adequate. Others only mentioned minor technical changes.

In relation to sub-section 4 "Data and information" indicators (e.g. their definition) were reviewed and updated.

Regarding sub-section 5 "timeline" the modifications mainly concern the update of the timeline due to the late start of the programme and the contracting of the independent evaluator, to allow a better anticipation of work and a delay between the contract's award and the beginning of the evaluation.

Modifications of sub-section 6 "communication" were reported in two RDPs, in which only minor changes of the descriptions were done.


In relation to sub-section 7 "Resources" mostly additional human resources were added in order to ensure the evaluation-related mission.

3.3 Description of the evaluation activities undertaken during the year (Sub-section b)

Overall, 374 evaluation activities were reported in 105 of the AIRs submitted in 2017. Compared to the activities reported in the AIR submitted in 2016 this is more than double. The evaluation activities are illustrated in the figures below and can be summarised as follows:

- The evaluation activities reported mainly concern the planning and the preparation phase of evaluations. Regarding these two phases, 205 activities were reported in the AIRs submitted in 2017, e.g. the preparation of Terms of Reference and tendering procedures, set-up of administrative arrangements etc.
- 48 activities are related to the structuring phase, e.g. review of evaluation questions and indicators, development of an evaluation approach and methods.
- 89 evaluation-related activities from the conducting phase and 32 activities related to the dissemination phase were reported, which makes about one third of the total number of evaluation activities. This is significantly more as in 2014 and 2015, where one, out of seven activities, was related to these two phases.

Figure 3. Reported evaluation activities by evaluation phase




Source: Evaluation Helpdesk for Rural Development; 2017

The evaluation activities concerned various topics as summarised in the figure below (N.B.: Each evaluation activity was related to up to five different evaluation topics). Some key trends observed are:

- Evaluation topics explicitly addressed include cross-priority topics, RD Priority 4 and RD Priority 5.
- A majority of the reported evaluation activities (169) is not directly related to any evaluation topic. These activities concern for example the selection of evaluators, the set-up of Evaluation Steering Groups, the preparation of ToRs, etc.
- In relation to CLLD/LEADER/LAGs many activities concerned capacity building among LAGs (e.g. in SE and EL) or the preparation of guidelines (e.g. in HR)
- Still 10% of the evaluation activities are related to the ex-post evaluation 2007-2013.

Figure 4. List of evaluation activities by evaluation topic



Source: Evaluation Helpdesk for Rural Development; 2017

Information about contracting evaluators

RDPs have considerably progressed in contracting independent evaluators for carrying out evaluation activities. Almost 80% of the AIRs provided information about contracting an evaluator for this programming period, out of which about 75% explicitly mentioned that they have contracted an independent evaluator.

IT-Puglia and PT-Acores informed that a tendering procedure for the selection of an evaluator was opened only in 2017. No information on the contracting of an evaluator could be found in 24 Annual Implementation Reports submitted in 2017.

3.4 Description of activities undertaken in relation to the provision and management of data (Sub-section c)

Overall, 281 data management related activities were reported in 109 of the AIRs submitted in 2017, most of them related to the set-up of the monitoring system (in administrative and technical terms). Compared to the data management activities reported in the AIRs submitted in 2016 many RDPs are still setting-up the monitoring system. However, the share of RDPs already reporting on the collection of data increased strongly. 13% of the reported activities are related to the collection of data. The type of reported data management activities is included in the table below.

Table 1. Type of data management activities

Type of data management activity	Number	Share	Information provided in the AIRs
Set up of the monitoring system (in administrative and technical terms)	98	35%	Adapting and fine-tuning of the monitoring system and applications; definition of the operations database; Contracting of IT services; national working group / steering group on monitoring and data collection;
Screening data and information sources/ providers	26	9%	Assessment of data needs and availability; Description of main information sources; Identification of supplementary data to be provided; Linking sources, methods and activities
Ensuring data provision	81	29%	Agreements with data providers; Description of how specific data (e.g. farmland bird index) will be calculated; guidelines including definition of process and tasks of actors; training
Collection of data (beneficiaries, non-beneficiaries)	37	13%	Elimination of shortcomings in the data acquisition; Retrieving of data; data collection methods (e.g. survey); development of data collection and management systems; implementation of new dashboards;
Arrangements to fill data gaps	13	5%	Identification of other information sources; monitoring and evaluation working group; incorporation of new indicators; signed agreements
Quality control of collected data	13	5%	Plausibility checks by technical departments; meetings between evaluators and PA; agreement with data provider to collect data on land characteristics of the farms
Management of data protection issues	4	1%	Signed agreements between involved actors;
Other	9	3%	Presentations, methodological development; Guidelines, working group on new processes to improve data collection;
SUM	281	100%	

Source: Evaluation Helpdesk for Rural Development; 2017

Difficulties in relation to data management were frequently mentioned. They refer to various technical monitoring problems, e.g. to improve and allow indicators' calculation, lack of definitions, missing baseline, target values, difficulties in the reliability of calculation of indicators, overall lack of data due to low uptake, etc.

3.5 A list of completed evaluations, including references to where they have been published online (Sub-section d)

The summary of the extracted list of completed evaluations, including references to where they have been published online is available in the Annex.

The number of completed evaluations has increased significantly. This indicates a major progress in the implementation of the EPs although a large proportion of reported evaluations are still ex-post or ex-ante evaluations.

150 completed evaluations (2014 and 2015: 66) were listed in 64 AIRs submitted in 2017, of which about one third (48) are ex-post evaluations of the previous programming period 2007-2013.

Around 17 evaluations refer to the ex-ante evaluation and SEA of the 2014-2020 programming period concerning the process of developing the RDP before its approval.


Besides ex-ante and ex-post (65 in total), the total sum of reported evaluations (150) included 85 evaluations related to the 2014-2020 period.

It is noteworthy that a high proportion of the completed evaluations were published online (120) which makes the documents (in the respective languages) easily accessible to the interested public.

According to the type of publisher, most evaluations were presented by programme bodies. In other more frequent cases, evaluations were published by the evaluators and research institutions.

A classification of the topics to which the evaluation is assigned to is shown in the figure below. It shows that evaluations addressed a broad spectrum of topics. The most prominent topics are Priority 4 (ecosystems), cross-priority topics and Priority 2 (competitiveness). LEADER/CLLD was also more frequently addressed.

Figure 5. Evaluations according to topics



Source: Evaluation Helpdesk for Rural Development; 2017

Only the reported ex-post evaluations have a main focus on impacts, whereas evaluations of the current period focus on topics such as: analysis of situation, context and needs, developing the methodology, management and delivery system, but also on the assessment of first achievements.

3.6 A summary of completed evaluations, focusing on evaluation findings (Sub-section e)

Summaries of evaluation findings were reported in 65 AIRs submitted in 2017. In some cases, Member States report the results of the ex-post evaluation without listing the report in the related sub-section d (List of completed evaluations). About one third of the reported summaries are related to the previous programming period 2007-2013. Some of the provided summaries however do not properly present the findings or contain rather unclear findings. The following part summarizes statements on the current period without considering 2007-2013 ex-post-findings.

The few evaluations related to knowledge transfer and innovation (Priority 1) deal mainly with procedural questions and with the design of the cooperation measure 16.

With respect to farm viability and competitiveness (Priority 2) implementation activities and first achievements are explained. It is too early to estimate the net effects of investment support; however, the impact of investment support may show similar results as presented by ex-post evaluations.

The limited number of evaluations in food chain organisation, processing & marketing, animal welfare, risk management (Priority 3) analyse the outputs of weather insurance schemes. It was stated that there is especially a need for knowledge transfer and advisory services related to farm risks.

There is a comparably high evaluation activity in the field of ecosystems related to agriculture and forestry (Priority 4).

Many of the evaluations are concerned with the set-up of a systematic collection of data (e.g. set-up of biodiversity indicators such as the farmland bird index, collection of data on soil samples).

Only few of the completed evaluations deal with the effectiveness of environmental measures. The findings are not uniform, based on individual cases and thus not representative. Setting up long term monitoring programmes for biodiversity indicators will allow for a more robust assessment of effects. In some cases, the evaluations emphasize limited effects of biodiversity measures due to various reasons, e.g.

- low interest of beneficiaries leading to low coverage by targeted nature conservation operations;
- the farmland bird index (FBI) shows a negative trend. A large proportion of species in decline are birds' representative for the agricultural zones in the region. Their population decline may originate from the current type of agricultural practice. Some species in decline are linked to forest areas;
- A significant number of agricultural holdings in a region (including some large pig and poultry farms) remain outside the agri-environmental measure system, which may reduce the environmental impacts of the programme.

In another region, the high nature value farming indicator (HNV) has a descending trend, which points to the continuous need for promoting measures related to biodiversity.

Another case reports that measures for agricultural environment and climate had direct and indirect positive effects, however, interested farmers require additional consulting to fully exploit the potential of environmental measures.

One evaluation also reports that Areas facing Natural or Other Specific Constraints are weakly targeted and has little leverage on distributional objectives or environmental quality of land management. It may be better to consider other policy options to deliver desired benefits.

There are few evaluations related to resource efficiency, low carbon and climate resilient economy (Priority 5). First positive achievements are also presented. Two evaluations report that the production of renewable energy was increased and biogas is more widely used. In one case, actions supported of forestry have a strong secondary effect on carbon sequestration.

Evaluations in the field of social inclusion, poverty reduction, economic development (Priority 6) partly addressed the late start in the implementation measures. RDPs did not yet show results related to the objectives within Priority 6, e.g. no activities aimed at diversification, creation and development of small business, or job creation, or no operations aimed at improving access to information and communication technologies (ICT) in rural areas. On the other side, a limited number of evaluations could demonstrate a good start of activities on village renewal; landscape preservation, improvement of quality of living.

CLLD/LEADER/LAGs evaluations addressed the starting and learning phase, e.g. calls, applications, selection of LAGs.

Cross-priority topic evaluations addressed mainly the performance and financial absorption of measures across the entire RDP.

The few evaluations on National Rural Networks described how networks renewed, targeted and focused their activities for different target groups e.g. farmers or LAGs in order to slowly increase the impact of the network.

Evaluations related to cross-cutting objectives primarily deal with environment and not with innovation. In a few cases, evaluations refer to the low implementation level of environment-related measures.

A few evaluations reflected specific regional or territorial needs in terms of animal welfare or areas with natural constraints.


The few evaluations related to governance and delivery mechanism expressed challenges in the duration of payments, in the development status of the database for reporting and evaluation, technical and organisational problems related to the IT system, low adequacy of some monitoring indicators, lack of applications, missing coordination between the administrative stakeholders involved in programme's implementation, and the need to improve the RDP's communication instruments.

3.7 A description of communication activities undertaken in relation to publicising evaluation findings (Sub-section f)

Overall, 280 evaluation-related communication activities (three times more than in the AIRs submitted in 2016) were reported in the AIRs submitted in 2017, of which the main communication channels were the multi-events (e.g. conference, seminars, workshops, excursions) (98 activities) and the website (52).

Communication activities undertaken in relation to publicising evaluation findings mostly refer to the publication of the ex-ante evaluation reports. In total, 856,902 stakeholders (most of them on websites) were accounted for, mainly related to website visitors and participants in meetings, workshops, etc. The number of reached stakeholders through online channels is reported to be difficult to monitor and therefore evidently underestimated.

Figure 6. Communication activities by type and number of stakeholders reached



Source: Evaluation Helpdesk for Rural Development; 2017

Communication activities during the ex-ante evaluation were included. Regarding the addressed evaluation topics, most of the communication activities refer to cross-priority topics, but also to CLLD/LEADER. However, many are not directly related to an evaluation topic (e.g. presentation of the Monitoring Committee (MC), status meetings, conferences and capacity building events).

Most of the communication activities are organised by the Managing Authority and the ministry or one of its departments and the main target groups envisaged are the public and professional public, the programme authorities and administration, the ministries and its departments themselves, evaluators and other economic and social stakeholders and partners.

3.8 Description of the follow-up given to evaluation results (Sub-section g)

Overall, 169 follow-up activities were reported in 50 RDPs, which means that the number of activities has doubled compared to the AIRs submitted in 2016. 47% of the follow-up activities are related to the previous programming period 2007-2013.

Follow-up activities include: (a) improvements of the monitoring system, revision and adaptation of (the definition of) indicators, data collection tools and guidelines to increase the data quality and avoid errors (b) improvement in the management (c) communication, such as improvement of communication instruments, better targeting of activities (d) simplification, e.g. of delivery mechanisms, legal constraints (e) establishment of control groups, exchange of good practice.

4 OVERALL ASSESSMENT

4.1 Summary assessment on chapter 2 of the AIR

Based on the information reported in the AIRs submitted in 2017, it can be concluded that many Member States show a **good progress in the evaluation** of the RDP when looking at the increased number of evaluation activities, and the number of completed evaluations.

While the **main progress reported in 2016 concerns activities in relation to the planning and preparation** of evaluations, the conduction and dissemination phase of evaluation is also increasingly concerned. However, many RDPs are still at an early stage of programme implementation, which is also reflected in the reporting.

The analysis reveals that regarding data management many **Member States are still adapting and updating the data management system**, which is partly motivated with the late programme start.

A large number of reported activities are furthermore related to the **governance of evaluation** (selection of evaluators, preparation of ToRs for evaluations, etc.). Evidence suggests that most RDPs use external evaluation contracts to carry out the RDP-related evaluation activities or parts of it.

While the number of **completed evaluations** has significantly increased a large proportion of reported evaluations are still ex-post or ex-ante evaluations or SEA.

Problems and issues identified concern the delay of the programme implementation. Some Member States explain that therefore no evaluation activities were carried out in 2016. Another problem observed is related to the proper set-up and operationalisation of the monitoring system and related issues on data collection and data quality.

4.2 Specific areas to be observed

Areas to be specifically observed in the next reporting period are:

- The follow-up of evaluations and the incorporation of recommendations on the AIR in 2017.
- The development and functioning of the data-management system and its fitness for evaluation.
- The timing of evaluations (e.g. the early start of contracting procedures) with a view to ensure high quality evaluations.

4.3 Recommendations on better reporting

Overall the **quality of reporting on chapter 2 of the AIR can be considered as satisfactory**. Confusions exist in particular about how to handle evaluations related to the previous programming period, to what extent evaluation findings have to be reported in chapter 2.

With a view to further improve the reporting the following recommendations are given:

- RDPs should present clear summaries of completed evaluations, focusing on evaluation findings in sub-section 2e).
- Achieve a common understanding of how stakeholders reached through online channels are expected to be quantified in subsection 2f).

5 ANNEX

Table 2. List of completed evaluations (150 in total)

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014BE06R DRP001	FLANDERS	Ghent University	2017	Verspecht A. & Buysse J.	Calculation of the economic impact RDP III	http://lv.vlaanderen.be/nl/voorlichting-info/publicaties-cijfers/studies/beleid/berekening-economische-impact-pdpo-iii-2017
2014BE06R DRP001	FLANDERS	Department of Agriculture and Fisheries	2016	Zwaenepoel E., Danckaert S., Van Gijsegem D.	What can the farmer do for European habitats and species?	http://lv.vlaanderen.be/nl/voorlichting-info/publicaties-cijfers/studies/landbouw-en-omgeving/wat-kan-de-landbouwer-doen-voor
2014BE06R DRP001	FLANDERS	Department of Agriculture and Fisheries	Not yet published	Danckaert S.	Greening of the CAP: monitoring results after 1 year	not yet published
2014BE06R DRP001	FLANDERS	Department of Agriculture and Fisheries	2016	Spriet A., Mariën J., Van Den Steen A.	Flemish Rural Network. Internal evaluation. Working Year 2016.	https://ruraalnetwerk.be/sites/default/files/pagina_files/Evaluatie%20Vlaams%20Ruraal%20Netwerk%20-%20werkjaar%202016.pdf
2014BE06R DRP001	FLANDERS	Idea Consult	2016	Dessers R., Verspecht A., Verhaeven M., Louette G.	Ex post evaluation Flemish RDP 2007-2013	http://lv.vlaanderen.be/nl/voorlichting-info/publicaties/studies/beleid/pdpo-ii-goed-voor-boer-milieu-en-platteland
2014BE06R DRP001	FLANDERS	Department of Agriculture and Fisheries	2016	Dumez L.	RDP Flanders 2014-2020 (PDPO III): Annual Implementation Report 2014-2015	http://lv.vlaanderen.be/nl/voorlichting-info/publicaties/studies/beleid/programma-voor-plattelandsontwikkeling-vlaanderen-2014
2014BE06R DRP001	FLANDERS	Department of Agriculture and Fisheries	2016	Maertens E., Dumez L., Van Gijsegem D.	Climate mitigation in agriculture	http://lv.vlaanderen.be/nl/voorlichting-info/publicaties-cijfers/studies/landbouw-en-omgeving/klimaatmitigatie-de-landbouw
2014DE06R DRP003	BADEN-WURTTEMBERG	Ministry of the rural area and consumer protection	2016	- Institute for Rural Development Research at the Johann-Wolfgang Goethe-University of Frankfurt - Research group Agri- and regional development Triesdorf Sub-contractor: - Entera	Ex-ante evaluation of the RDP 2014-2020 including strategic environmental assessment	http://t1p.de/v9kv

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014DE06R DRP004	BAYERN	Bavarian ministry of nutrition, agriculture forestry	2016	Research group Agri- and regional development Triesdorf	Ex-post evaluation of the Bavarian future programme	http://www.stmelf.bayern.de/mam/cms01/agrarpolitik/dateien/ex_post_bewertung_bayzal.pdf
2014DE06R DRP007	BRANDENBURG BERLIN	Ministry of rural development, environment and agriculture	2016	Schwarz, U.	Coherence analysis of the regional development strategies 2014 - 2020 of the local action groups of Brandenburg	www.eler.brandenburg.de
2014DE06R DRP007	BRANDENBURG BERLIN	Ministry of rural development, environment and agriculture	2016	Stegmann, S., Horlitz, T., Jungmann, S., Bathke, M., Ebert, V., Welz, D.	Ex-post evaluation of the rural development plan of Brandenburg and Berlin 2007-2013	www.eler.brandenburg.de
2014DE06R DRP010	HESSEN	Thünen-institute	2016	Regina Grajewski	Four rural development programs compared: PFEIL Niedersachsen / Bremen, LPLR Schleswig-Holstein, NRW-Program Rural area and EPLR Hessen Finances - Support measures - Priorities - Types of investment - Target groups - Implementation (5-country evaluation 1/16)	www.eler-evaluierung.de
2014DE06R DRP012	NIEDERSACH- BREMEN	Thünen-institute/entera	2016	Barbara Fähmann	Progress on the implementation of the evaluation plan from PFEIL 2014 to 2020 Report Year 2017	http://www.ml.niedersachsen.de/themen/entwicklung_laendlichen_raums/eufoerderprogramme_zur_entwicklung_im_laendlichen_raum/pfeil_20142020/evaluierung-pfeil-152663.html
2014DE06R DRP012	NIEDERSACH- BREMEN	entera	2016	Achim Sander	The importance of the 100 euro bonus for certain AUKM premiums (measure M 10.1)	http://www.eler-evaluierung.de/fileadmin/eler2/Publikationen/Projektberichte/5-Laender-Bewertung/2017/NI_5-Laender-Evaluation_1-2017_AUKM_20170509_endg.pdf
2014DE06R DRP015	NORDRHEIN- WESTFALEN	BonnEval	2016	BonnEval	Ex ante-Evaluation	www.umwelt.nrw.de ;
2014DE06R DRP015	NORDRHEIN- WESTFALEN	BonnEval	2016	BonnEval	Ex-ante evaluation of the RDP 2014-2020	www.umwelt.nrw.de ;
2014DE06R DRP017	RHEINLAND- PFALZ	Ministry of Economic Affairs, Transport, Agriculture and	2016	Institute for Rural Development Research at the Johann-Wolfgang	Ex post evaluation program "Agriculture, environmental measures, land development"	www.eler-eulle.rlp.de

Assessment of the implementation of the EPs of RDPs 2014-2020

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
		Viticulture Rhineland-Palatinate		Goethe-University of Frankfurt	(PAUL) according to Regulation (EC) 1698/2005	
2014DE06R DRP018	SAARLAND	Managing authority Saarland	2016	Prof. Dr. Reiner Doluschitz, Prof. Dr. Dr. Olaf Kühne	Ex-ante-Evaluation of the RDP of Saarland 2014-2020 (Report on the reporting phase 6)	http://www.saarland.de/211246.htm
2014DE06R DRP018	SAARLAND	Managing authority Saarland	2016	Prof. Dr. Reiner Doluschitz, Prof. Dr. Dr. Olaf Kühne	Ex post-evaluation of the RDP Saarland 2007-2013	http://www.saarland.de/21198.htm
2014DE06R DRP018	SAARLAND	Managing authority Saarland	2016	Prof. Dr. Reiner Doluschitz, Prof. Dr. Dr. Olaf Kühne	Ex-ante evaluation of the RDP 2014-2020	http://www.saarland.de/211246.htm
2014DE06R DRP018	SAARLAND	Managing authority Saarland	2016	Prof. Dr. Reiner Doluschitz, Prof. Dr. Dr. Olaf Kühne	Ex-post evaluation of the RDP 2007-2013	http://www.saarland.de/21198.htm
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Guidance with explanations on the application of EIP	https://www.smul.sachsen.de/foerderung/4771.htm
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Rural Area Saxony in numbers	Internal report
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Topic-specific analyses of the action plans of the LES	Internal reports for communication and network activities
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Study "LEADER in Saxony: Current state of the selection of projects in LEADER and the promotion to RL LEADER / 2014"	Internal report
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Study "LEADER in Saxony:" forming "- part of the LES and implementation in the LEADER areas"	Internal report
2014DE06R DRP019	SACHSEN	Federal authority for environment,	2016	Saxon State Office for the Environment,	Study "Making paths and places in the village barrier-free"	http://www.smul.sachsen.de/laendlicher_raum/5778.htm

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
		agriculture and geology of Saxony		Agriculture and Geology (LfULG)		
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Supervision of the LfULG concept of the specialist support	Internal report
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony compensatory allowance	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Supervision of the LfULG concept of the specialist support compensation allowance	Internal report
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony compensatory allowance	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Literature Study on "Satellite-Assisted Recovery"	Internal report
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony compensatory allowance	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Study on satellite-based recovery in practice	https://publikationen.sachsen.de/bdb/artikel/13631
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony compensatory allowance	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Feasibility study for the spatial estimation of yields in Saxony	Internal report
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Investigations on agrarian structures - Impacts	Internal report
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony transfer of knowledge	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Analysis of the application procedure for the second and third call for proposals for transfer of knowledge transfer projects and for deriving conceptual changes for the	Internal report

Assessment of the implementation of the EPs of RDPs 2014-2020

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
					funding procedure from 2017 onwards	
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony EIP-AGRI	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Analysis of the starting phase of the first supported pilot projects	Internal report
2014DE06R DRP019	SACHSEN	Federal authority for environment, agriculture and geology of Saxony EIP-AGRI	2016	Saxon State Office for the Environment, Agriculture and Geology (LfULG)	Analysis and examination of the EIP-AGRI operations	Internal report
2014DE06R DRP020	SACHSEN- ANHALT	Programme authority	2016	isw Institute for structural policy and economic support, LGSA, Institute for sustainable agriculture, Bureau for agri- and community development GbR	Ex-post evaluation of the RDP ST (Saxony Anhalt) 2007-2013	www.europa.sachsen-anhalt.de
2014EE06R DNP001	Estonia	University of Life Sciences, Institute of Economics and Social Sciences	2016	University of Life Sciences, Institute of Economics and Social Sciences	Study " Current situation and preconditions for development in the horticulture sector "	https://www.agri.ee/et/uudised-pressiinfo/uuringud/valdkondlikud-uuringud/pollumajandus-ja-maaelu
2014EE06R DNP001	Estonia	University of Life Sciences, Institute of Economics and Social Sciences	2016	University of Life Sciences, Institute of Economics and Social Sciences	Study " Current situation and developments of rural enterprise by different fields of activities and sectors"	https://www.agri.ee/et/uudised-pressiinfo/uuringud/valdkondlikud-uuringud/pollumajandus-ja-maaelu
2014EE06R DNP001	Estonia	University of Life Sciences, Institute of Economics and Social Sciences	2016	University of Life Sciences, Institute of Economics and Social Sciences	Study " Overview of the pig farming sector"	https://www.agri.ee/et/uudised-pressiinfo/uuringud/valdkondlikud-uuringud/pollumajandus-ja-maaelu
2014EE06R DNP001	Estonia	Agricultural Research Centre	2017	Agricultural Research Centre	Report of studies carried in out in 2016 for ongoing evaluation of axis 2 of Estonian Rural Development Plan 2007-2013 and priorities 4 and 5 of Estonian Rural Development Plan	http://pmk.agri.ee/mak/aruanded-2014-2020/

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014EE06R DNP001	Estonia	University of Life Sciences, Institute of Economics and Social Sciences	2016	University of Life Sciences, Institute of Economics and Social Sciences	Study "Working out methodology for calculating unit prices for forestry works and services and assessment of forestry activity costs in 2015"	https://www.agri.ee/et/uudised-pressiinfo/uuringud/valdkondlikud-uuringud/pollumajandus-ja-maaelu
2014EE06R DNP001	Estonia	University of Life Sciences, Institute of Economics and Social Sciences	2016	University of Life Sciences, Institute of Economics and Social Sciences	Study " Rural area as an environment for residence and entrepreneurship for youth"	https://www.agri.ee/et/uudised-pressiinfo/uuringud/valdkondlikud-uuringud/pollumajandus-ja-maaelu
2014EE06R DNP001	Estonia	University of Life Sciences, Institute of Economics and Social Sciences	2016	University of Life Sciences, Institute of Economics and Social Sciences	Study" Diversification of agricultural entrepreneur´s economic activity towards non-agricultural activity"	https://www.agri.ee/et/uudised-pressiinfo/uuringud/valdkondlikud-uuringud/pollumajandus-ja-maaelu
2014EE06R DNP001	Estonia	Agricultural Research Centre	2017	Agricultural Research Centre	Ongoing evaluation report for Estonian Rural Development plan 2014-2020 priorities 4 and 5 and 3rd priority measure Animal welfare and 2nd priority measure Restoring stonewall for 2016	http://pmk.agri.ee/mak/aruanded-2014-2020/
2014ES06R DNP001	National Programme	Not published yet	Not published yet	Arenal Grupo Consultor S.L.	Extended Evaluation Report 2014-2020 of the Spanish NRN	Not published yet
2014ES06R DNP001	National Programme	Not published yet	Not published yet	AEVAL	Evaluation of the implementation of the National Rural Development Program 2014-2020	Not published yet
2014ES06R DRP002	ARAGON	Directorate General for Rural Development. Department of Rural Development and Sustainability	2017	RegioPlus Consulting	Continuous Evaluation Report. 2017	URL as integrated in SFC by the MA http://www.aragon.es/DepartamentosOrganismosPublicos/Departamentos/DesarrolloRuralSostenibilidad/AreasTematicas/PROGRAMACION_DESARROLLO_RURAL.detalleDepartamento
2014ES06R DRP003	ASTURIAS	Observatory of the Territory. Department of Geography of the University of Oviedo.	2016	Observatory of the Territory. Department of Geography of the University of Oviedo.	Ex-Post Evaluation 2007-2013	https://www.asturias.es/porta/site/webasturias/menuitem.4b280f8214549ead3e2d6f77f2300030/?vgnextoid=c11ba77bdf885410VqnVCM1000098030a0aRCRD&vgnextchannel=f1a07e1385dfe210VqnVCM10000097030a0aRCRD&i18n.http.lang=es

Assessment of the implementation of the EPs of RDPs 2014-2020

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014ES06R DRP003	ASTURIAS	TRAGSATEC	2017	Agricultural Technologies and services (TRAGSATEC)	Evaluation report 2017	https://www.asturias.es/portal/site/webasturias/menuitem.4b280f8214549ead3e2d6f77f2300030/?vgnextoid=c11ba77bdf885410VgnVCM1000098030a0aRCRD&vgnextchannel=f1a07e1385dfe210VgnVCM1000097030a0aRCRD&i8n.http.lang=es
2014ES06R DRP004	I-BALEARES	Managing Authority of the RDP of the Balearic Islands.	2016	Red2Red Consultants	Ex-Post Evaluation of the Rural Development Program of the Balearic Islands 2007-2013	http://www.caib.es/govern/sac/fitxa.do?codi=1913680&coduo=3229&lang=ca
2014ES06R DRP004	I-BALEARES	Managing Authority of the RDP of the Balearic Islands.	Not published	CSM Professional services S.L.	Common Context Indicators.	Internal document
2014ES06R DRP005	I-CANARIAS	Regio Plus Consulting	2016	Regio Plus Consulting	Ex post evaluation of the RDP Canarias 2007-2013	http://www.pdrcanarias.org/2007/images/2.-%20evaluacin%20a%20posteriori_pdr_2007-2013.pdf
2014ES06R DRP006	CANTABRIA	Advisory and Control Service of Community Funds	Not specified	Advisory and Control Service of Community Funds	Survey to regional agrarian technicians	www.cantabria.es/web/secretaria-general-cdrqpb/detalle/-/journal_content/56_INSTANCE_DETALLE/16811/629402
2014ES06R DRP006	CANTABRIA	Advisory and Control Service of Community Funds	Not specified	Advisory and Control Service of Community Funds	Analysis of SIGC measures - surface	www.cantabria.es/web/secretaria-general-cdrqpb/detalle/-/journal_content/56_INSTANCE_DETALLE/16811/629402
2014ES06R DRP007	CASTILLA-MANCHA	Directorate General for Rural Development of the Department of Agriculture, Environment and Rural Development	2016	Tragsatec	Study for the calculation of quotas of new agri-environment and climate operations for the 2014-2020 period in Castilla La Mancha	Annex to the first RDP modification
2014ES06R DRP007	CASTILLA-MANCHA	Directorate General for Rural Development of the Department of Agriculture, Environment and Rural Development	2016	Tragsatec	Ex post evaluation of the RDP CLM 2007-2013	http://pdr.castillalamanca.es/descargas/sequimiento%20y%20evaluacion
2014ES06R DRP007	CASTILLA-MANCHA	Directorate General for Rural Development of the Department of	2016	SEO/Birdlife	Calculation of the Common Context Indicator n°35: birds linked to agricultural land, for	Document for internal use for incorporation in the RDP 2014-2020

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
		Agriculture, Environment and Rural Development			the RDP CLM 2014-2020. Revision 2016.	
2014ES06R-DRP007	CASTILLA-MANCHA	Directorate General for Rural Development of the Department of Agriculture, Environment and Rural Development	2016	Directorate General for Rural Development of the Department of Agriculture, Environment and Rural Development	Inventory of forest enterprises and industries and definition of output indicators for labour productivity in the forestry sector in Castilla-La Mancha (2016).	Document for internal use for incorporation in the RDP 2014-2020
2014ES06R-DRP007	CASTILLA-MANCHA	Directorate General for Rural Development of the Department of Agriculture, Environment and Rural Development	2016	Tragsatec	Precise delimitation of areas with significant natural constraints in Castilla-La Mancha	Document for internal use for incorporation in the RDP 2014-2020
2014ES06R-DRP007	CASTILLA-MANCHA	Directorate General for Rural Development of the Department of Agriculture, Environment and Rural Development	2016	University of Extremadura	Study on the cost of implementation of animal welfare measures in small animal holdings in Castilla La Mancha	Annex to the first RDP modification
2014ES06R-DRP010	EXTREMADURA	Regio Plus Consulting	2016	Regio Plus Consulting	Ex post evaluation of the RDP Extremadura 2007-2013, December 2016	http://www.juntaex.es/ddgg002/45
2014ES06R-DRP010	EXTREMADURA	Service for the Management of EU funds	2016	Service for the Management of EU funds	Annual Implementation Report 2015	http://www.juntaex.es/ddgg002/45
2014ES06R-DRP011	GALICIA	Technical Secretariat of the Ministry of Rural Affairs	2016	Red2Red Consultants	Report on environmental sustainability of the RDP Galicia 2007-2013	http://mediorural.xunta.gal/areas/desenvolvem ento_rural/pdr_2014_2020/avaliacion_ambient al
2014ES06R-DRP011	GALICIA	Technical Secretariat of the Ministry of Rural Affairs	2016	Red2Red Consultants	Ex ante evaluation of the RDP Galicia 2014-2020	http://mediorural.xunta.gal/areas/desenvolvem ento_rural/pdr_2014_2020/documentos_de_programacion/

Assessment of the implementation of the EPs of RDPs 2014-2020

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014ES06R DRP012	MADRID	Independent evaluator	2016	Regio Plus Consulting	Strategic Environmental Assessment of the RDP Madrid 2014-2020	http://www.madrid.org/cs/Satellite?c=CM_InfPractica_FA&cid=1354306692536&idTema=1142598849879&language=es&pagename=ComunidadMadrid%2FEstructura&pid=1273078188154&pv=1354408188226
2014ES06R DRP012	MADRID	Independent evaluator	2016	CSM Professional services	Evaluation for the extended AIR 2017	http://www.madrid.org/cs/Satellite?c=CM_InfPractica_FA&cid=1354306692536&idTema=1142598849879&language=es&pagename=ComunidadMadrid%2FEstructura&pid=1273078188154&pv=1354408188226
2014ES06R DRP012	MADRID	Independent evaluator	2016	CSM Professional services	Ex post evaluation of the RDP Madrid 2007-2013	Internal report
2014ES06R DRP012	MADRID	Independent evaluator	2016	Regio Plus Consulting	Ex ante evaluation of the RDP Madrid 2014-2020	http://www.madrid.org/cs/Satellite?c=CM_InfPractica_FA&cid=1354306692536&idTema=1142598849879&language=es&pagename=ComunidadMadrid%2FEstructura&pid=1273078188154&pv=1354408188226
2014ES06R DRP014	NAVARRA	Department of Rural Development, Environment and Local Administration of the Government of Navarre	2017	GAP means, SL	Preparation of the bases for the monitoring and evaluation of the Rural Development Program of Navarre 2014-2020, as well as support for the completion of the corresponding follow-up report for 2016	Internal report
2014ES06R DRP014	NAVARRA	Department of Rural Development, Environment and Local Administration of the Government of Navarre	2016	Environmental Management of Navarra S.A. (GAN)	Elaboration of the agri-environmental indicators of the environmental monitoring program of the Rural Development Program of the Foral Community of Navarre 2014-2020 for the year 2015	http://www.navarra.es/NR/rdonlyres/86815038-FE6D-404A-9A29-3C27FCCBF013/371835/InformedelPlandeVigilanciaAmbientaIPDR1420anualida.pdf
2014ES06R DRP014	NAVARRA	Departamento de Desarrollo Rural, Medio Ambiente y Administración Local del Gobierno de Navarra	2016	Environmental Management of Navarra S.A. (GAN)	Update of the High Value Natural indicators for the year 2013	http://www.navarra.es/NR/rdonlyres/86815038-FE6D-404A-9A29-3C27FCCBF013/371833/SistemasdeAltoValorNaturalenNavarra2013.pdf

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014ES06R DRP014	NAVARRA	Departamento de Desarrollo Rural, Medio Ambiente y Administración Local del Gobierno de Navarra	2016	Environmental Management of Navarra S.A. (GAN)	Technical assistance Characterization and monitoring of the Agrarian System of high Natural Value "Mediterranean crops in the mountains of the Navarra Media"	http://www.navarra.es/NR/rdonlyres/86815038-FE6D-404A-9A29-3C27FCCBF013/371833/SistemasdeAltoValorNaturalesenNavarra2013.pdf
2014ES06R DRP014	NAVARRA	Department of Rural Development, Environment and Local Administration of the Government of Navarre	2016	Competitiveness, Development and Innovation, SLU	A posteriori evaluation of the Navarra Rural Development Program 2007-2013	http://www.navarra.es/NR/rdonlyres/8F2D0367-55B2-4D41-BA20-9FC03245AA19/366148/EvaluacionExpostdelIPDRdeNavarra20072013.pdf
2014ES06R DRP016	LaRioja	Office of Agriculture, Livestock and Environment. Government of La Rioja.	2016	Tragsatec SA	Final ex-post evaluation report of the Rural Development Program of La Rioja 2007-2013.	http://www.larioja.org/agricultura/es/desarrollo-rural/pdr-2007-2013
2014ES06R DRP016	LaRioja	Office of Agriculture, Livestock and Environment. Government of La Rioja.	2017	Tragsatec, S.A.	Evaluation Content of the Annual Intermediate Report of the Rural Development Program of La Rioja 2014-2020. 2016	http://www.larioja.org/larioja-client/cm/agricultura/images?idMmedia=848245
2014FI06R DNP001	Mainland	Ramboll Consulting Oy	2017	Antti Eronen and Henrik Pekkala	Evaluation of the Finnish National Rural Network	As integrated in SFC by the MA https://www.maaseutu.fi/maaseutuverkosto/maaseutuohjelma/arvionti-ja-seuranta/arviontiraportit/Sivut/default.aspx
2014FI06R DNP001	Mainland	Pellervo Economic Research PTT	2017	Arovuori, K., Auri, E., Haanpää, S., Pyykkönen, S., Ranta, T., Rannanpää, S., Rinta-Kiikka, S., Toikkanen, H. ja Yrjölä, T.	Results and impacts of the Mainland Finland Rural Development Programme on competitiveness of agricultural holdings (interim report)	As integrated in SFC by the MA https://www.maaseutu.fi/fi/maaseutuohjelma/arvionti-ja-seuranta/arviontiraportit/Sivut/default.aspx

Assessment of the implementation of the EPs of RDPs 2014-2020

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014FI06R DNP001	Mainland	MDI Consultancy for Regional Development	2017	Tommi Ranta, Elina Auri, Sinikukka Pyykkönen ja Sari Rannanpää	Implementation, results and preliminary impacts of the advisory services measure in the Mainland Finland Rural Development Programme. Interim report.	As integrated in SFC by the MA https://www.maaseutu.fi/fi/maaseutuohjelma/arvioni-ja-seuranta/arviointiraportit/Sivut/default.aspx
2014FI06R DNP001	Mainland	Natural Resources Institute Finland	2017	Anja Yli-Viikari, Jyrki Aakkula, Jaakko Heikkinen, Mervi Honkatukia, Erja Huusela-Veistola, Terho Hyvönen, Elina Kiviharju, Riitta Lemola, Harri Lilja, Sari Luostarinen, Sanna Pitkänen, Kristiina Regina, Taija Sinkko, Eila Turtola ja Kirsi Usva	Assessment of the effectiveness of the environmental measures of the Mainland Finland Rural Development Programme	As integrated in SFC by the MA https://www.maaseutu.fi/fi/maaseutuohjelma/arvioni-ja-seuranta/arviointiraportit/Sivut/default.aspx
2014FI06R DRP002	AlandIslands	Regional Government of Åland / Nordregio / Statistics and Research Åland	2016	Nordregio/Ålands Statistics and Research Åland	Evaluator's in-depth annual report for 2016	http://www.regeringen.ax/sites/www.regeringen.ax/files/attachments/page/fordjupad_arsrapport_2016_version_19062017_1.pdf
2014FR06R DNP001	National Programme	Terroïko	Not specified	Terroïko	Follow-up of the aid to the multi-risk climate insurance of crops - period 2010 - 2015	http://agriculture.gouv.fr/la-gestion-des-risques
2014FR06R DNP001	National Programme	Ministry of Agriculture	Not specified	DGPE - working group of the CSO	"Risk management in agriculture: a challenge, an emergency", a summary note based on the work of the working group of the CSO, held from October 2016 to January 2017	http://agriculture.gouv.fr/stephane-le-fol-nomme-un-deleque-ministeriel-en-charge-du-numerique
2014FR06R DRN001	RuralNetwork	Ministry of Agriculture and Food	Not specified	Analysis for economic decisions (ADE)	Final report of the ex-post evaluation of the PDRH	http://www.reseaurural.fr/le-reseau/evaluation-reseau-rural
2014FR06R DRN001	RuralNetwork	Ministry of Agriculture and Food	Not specified	EDATER	Methodological support for the evaluation of EAFRD programs 2014-2020	http://www.reseaurural.fr/le-reseau/evaluation-reseau-rural

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014FR06R DRP006	MAYOTTE	Not available	2017	DAAF Mayotte	Report of the thematic evaluation of AEM of Mayotte's RDP	Not available
2014FR06R DRP021	CHAMPAGNE- ARDENNE	Not available	2017	Protéis ; Campestre and Pollen-Consultancy	AIR - EAFRD RDP Evaluation Champagne Ardenne	Not available
2014FR06R DRP024	CENTRE	Edater/ AND International	2017	Edater/ AND International	Impact evaluation on the support provided to farmers on sustainability and competitively of farm, on promotion of innovative technologies and forest management, related to RDP' P2.	www.europeocentre-valdeloire.eu
2014FR06R DRP024	CENTRE	Edater/ AND International	2017	AND International	Evaluation of the implementation	www.europeocentre-valdeloire.eu
2014FR06R DRP024	CENTRE	BRL Engineering	2017	BRL Engineering	Impact evaluation on restauration, preservation and strengthening of ecosystems linked to agriculture and forestry, related to RDP's P4	www.europeocentre-valdeloire.eu
2014FR06R DRP024	CENTRE	Ernst and Young	2017	Ernst and Young	Impact evaluation on the use of resources to a low carbon economy and resilient to climate change, related to RDP's P5.	www.europeocentre-valdeloire.eu
2014FR06R DRP042	ALSACE	Pollen Consultancy - Protéis -Acer campestre	2017	Pollen Consultancy - Protéis -Acer campestre	2017 AIR Alsace	Not available
2014GR06 RDNP001	GR	-	Not specified	Association of Companies LKN ANALYSIS Business and Development Consultants Ltd. - Agricultural University of Athens	Ex-post evaluation of the Rural Development Programme 2007-2013	http://www.agrotikianaptixi.gr/index.php?obj=7cb3c7c270c0a64c
2014HR06 RDNP001	Croatia	Ministry of Agriculture	2016	Agroeconomic faculty of the university of Zagreb and Oikon	Assessment of common context agri-environmental indicators of RDP 2014- 2020 with description of methodology for their	http://ruralnirazvoji.hr/files/documents/Evaluacijasko-izvjesce_final.pdf

Assessment of the implementation of the EPs of RDPs 2014-2020

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
					assessment and recommendation for further monitoring	
2014HR06 RDNP001	Croatia	Ministry of Agriculture	Not specified	Estonian LEADER Union	Guide for preparation, monitoring and evaluation of Local Development Strategies for the programming period 2014-2020	http://ruralnirazvoj.hr/program/ostali-dokumenti/
2014HR06 RDNP001	Croatia	Ministry of Agriculture	2016	Cornuejols Consultants SARL	Appraisal of the monitoring system for the Rural Development Programme 2014-2020	http://ruralnirazvoj.hr/files/documents/Zavr%C5%A1no-izvje%C5%A1%C4%87e-%E2%80%93-Procjena-sustava-pra%C4%87enja-Programa-Ruralnog-razvoja-2014-2020..pdf
2014HR06 RDNP001	Croatia	Ministry of Agriculture	2016	Croatian Society for the Protection of Birds and Nature	Field data collection on common bird species in agricultural habitats needed for the assessment of the RDP common agricultural and environmental indicator CCI 35. Farmland bird index	http://ruralnirazvoj.hr/files/documents/Izvješće-o-prebrojavanju-ptica.pdf
2014IT06R DRN001	RuralNetwork	Lattanzio	2016	Lattanzio Group independent evaluators of the RDP 2007-2013	Ex Ante Evaluation	http://www.reterurale.it/flex/cm/pages/ServeBLob.php/L/IT/IDPagina/15003
2014IT06R DRP001	ABRUZZO	ESA - AGER - ARETE'	2016	ESA - AGER - ARETE'	Ex post Evaluation Report	www.regione.abruzzo.it
2014IT06R DRP002	BOLZANO	Consortium IZI Apoliis	2016	Elena Bassano Francesco Beldi	Ex post Evaluation Report	http://www.provinz.bz.it/land-forstwirtschaft/landwirtschaft/downloads/Valutazione_expost_PSR07_13(2).pdf
2014IT06R DRP005	LAZIO	Agriconsulting spa	2016	Agriconsulting spa	Ex post evaluation report	http://www.agricoltura.regione.lazio.it/psr/comitato-sorveglianza/?vms=13&ref=comitato-sorveglianza
2014IT06R DRP006	LIGURIA	LATTANZIO ADVISORY & CONSEL	2016	Independent evaluators RDP 2007/2013	Ex post evaluation report	http://www.agriligurianet.it/it/impresa/sostegno-economico/programma-di-sviluppo-rurale-psr-liguria/psr-2007-2013/valutazione.html
2014IT06R DRP007	LOMBARDIA	Agriconsulting	2016	Agriconsulting Spa	Evaluation Plan	http://www.psr.regione.lombardia.it/wps/portal/PROUE/FEASR
2014IT06R DRP008	MARCHE	Marche Region (Lattanzio Advisory SpA)	2016	Lattanzio Group independent evaluators of the RDP 2007-2013	Ex post evaluation report of RDPs 2007-2013	http://psr2.agri.marche.it/images/stories/RapportoExPost_A.pdf

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014IT06R DRP008	MARCHE	Marche Region (Lattanzio Advisory SpA)	2016	Lattanzio Group independent evaluators of the RDP 2007-2013	Ex post evaluation report of RDPs 2007-2013	http://psr2.agri.marche.it/images/stories/RapportoExPost.pdf
2014IT06R DRP009	PIEMONTE	NUVAL Piedmont	2016	N. Alliani (Ipla spa), I. Borri (Crea-PB), P. Borsotto (Crea-PB), R. Cagliero, (Crea-PB), A. Malfi (Nuval Piemonte), N. Torchio (Nuval Piemonte)	Ex post Evaluation Report	http://www.regione.piemonte.it/agri/psr2007_13/valutazione/ex-post.htm
2014IT06R DRP010	TOSCANA	Lattanzio group	2016	Lattanzio Group independent evaluators of the RDP 2007-2013	Ex post Evaluation Report	http://www.regione.toscana.it/monitoraggio-e-valutazione
2014IT06R DRP010	TOSCANA	AdG	Not specified	Managing authority	Foreword	Saranno messe a disposizione sul sito istituzionale dello sviluppo rurale della RegioneToscana.
2014IT06R DRP010	TOSCANA	Lattanzio group	2016	Lattanzio Group independent evaluators of the RDP 2007-2013	Ex post Evaluation Report	http://www.regione.toscana.it/monitoraggio-e-valutazione
2014IT06R DRP010	TOSCANA	AdG	2016	AdG	Estimation of evaluation activities	I prodotti delle attività valutative saranno resi disponibili nell'apposita sezione del PSR toscano
2014IT06R DRP010	TOSCANA	Lattanzio group	2016	Lattanzio Group independent evaluators of the RDP 2007-2013	Ex post Evaluation Report	http://www.regione.toscana.it/monitoraggio-e-valutazione
2014IT06R DRP011	TRENTO	Independent evaluator	2016	–Evaluation society IZI spa	Independent evaluator - the evaluation design	http://www.psr.provincia.tn.it/Sviluppo-Rurale-2014-2020/Gestione-e-Controllo/Valutazione
2014IT06R DRP011	TRENTO	Managing Authority	2016	Managing authority	Resolution of the 2nd Surveillance Committee	http://www.psr.provincia.tn.it/Sviluppo-Rurale-2014-2020/Gestione-e-Controllo/Comitato-di-Sorveglianza
2014IT06R DRP011	TRENTO	Managing Authority	2016	Managing authority	AIR 2015 of the RDPs 2007- 2013 and 2014-2020 submitted in June 2016	http://www.psr.provincia.tn.it/Sviluppo-Rurale-2014-2020/Gestione-e-Controllo/Comitato-di-Sorveglianza
2014IT06R DRP011	TRENTO	Managing Authority	2016	Managing authority	AIR 2015 of the RDPs 2007- 2013 and 2014-2020 submitted in June 2016	http://www.psr.provincia.tn.it/Sviluppo-Rurale-2014-2020/Gestione-e-Controllo/Comitato-di-Sorveglianza
2014IT06R DRP012	UMBRIA	Umbria region	2016	ESA srl	Ex ante evaluation for financial instruments	http://www.regione.umbria.it/agricoltura/sorveglianza-e-valutazione2014

Assessment of the implementation of the EPs of RDPs 2014-2020

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014IT06R DRP013	VALLE D'AOSTA	Independent evaluator	2016	Agriconsulting SpA	Ex post evaluation report	http://www.regione.vda.it/agricoltura/programm_a_di_sviluppo_rurale_07-13/rapporti_di_valutazione_i.asp
2014IT06R DRP014	VENETO	Veneto region	2016	Lattanzio Advisory Group	Ex ante evaluation for financial instruments	http://www.regione.veneto.it/web/agricoltura-e-foreste/comitato-sorveglianza-2014-2020
2014IT06R DRP015	MOLISE	Independent evaluator	2016	Independent evaluator	Ex post evaluation report of RDPs 2007-2013	Not available
2014IT06R DRP016	SARDEGNA	Independent evaluator	2016	Virgilio Buscemi	Ex ante evaluation of RDP 2014-2020	http://www.regione.sardegna.it/speciali/programmasvilupporurale/psr-20142020/il-programma/valutazione-ex-ante
2014IT06R DRP016	SARDEGNA	Institute of studies on industrial relation	2016	Eugenio Corazza	Ex post evaluation of RDP 2007-2013	https://sites.google.com/site/valutazionepsrsardegna/home/vedi-tutti-i-prodotti-consegnati
2014IT06R DRP018	CALABRIA	Calabria Region Department for Agriculture and Food	2016	Calabria Region department for Agriculture and Agrofood, Managing authority	Ex Ante report on Financial Instruments	http://www.calabriapsr.it/vea-psr
2014IT06R DRP018	CALABRIA	Calabria Region department for Agriculture and Agrofood	2016	Calabria Region department for Agriculture and Agrofood, Managing authority	SEA 14-20	As integrated in SFC by the MA http://www.calabriapsr.it/psr1420/images/stories/psr_2014_2020/documenti/allegati/vas/VAS_PSR_14-20-rev.pdf
2014IT06R DRP018	CALABRIA	Calabria Region department for Agriculture and Agrofood	2016	Calabria Region department for Agriculture and Agrofood	Ex ante evaluation report	As integrated in SFC by the MA http://www.calabriapsr.it/psr1420/images/stories/psr_2014_2020/documenti/allegati/vea/VEA_FINAL_REPORT.PDF
2014IT06R DRP018	CALABRIA	Calabria Region department for Agriculture and Agrofood	2016	Calabria Region department for Agriculture and Agrofood	Ex post evaluation report	http://www.calabriapsr.it/monitoraggio-e-valutazione
2014IT06R DRP019	CAMPANIA	Campania Region - DG Agriculture, food and forestry	2016	Agriconsulting spa	Ex post evaluation Report	http://www.agricoltura.regione.campania.it/PSR_2007_2013/pdf/EX_POST_PSR_Campania_2007_2013.pdf
2014IT06R DRP021	SICILIA	Sicily Region	2016	Agriconsulting spa	Ex post evaluation of RDP 2007-2013	Not available
2014IT06R DRP021	SICILIA	Sicily Region	2016	Agriconsulting spa	Ex ante evaluation of RDP 2014-2020	http://www.psr Sicilia.it/2014-2020/

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014LT06R DNP001	Lithuania	The Ministry of Agriculture of the Republic of Lithuania	2016	UAB „BGI Consulting“	Ex-post evaluation of Rural Development Programme for Lithuania 2007–2013	http://zum.lrv.lt/uploads/zum/documents/files/LT_versija/Veiklos_sritys/Kaimo_pletra/Lietuvos_kaimo_pletros_2007%E2%80%932013%20m._programa/Kaimo_pl%C4%97tros_%202007%E2%80%932013%20met%C5%B3_galutinio_vertinimo_%20ataskaita_2016%2012%2016.pdf
2014LT06R DNP001	Lithuania	The Ministry of Agriculture of the Republic of Lithuania	2016	Study group UAB „ESTEP Vilnius“ and VšĮ „European social, legal and economic projects“	Evaluation of 2015 Implementation of Rural Development Programme for Lithuania 2007–2013	http://zum.lrv.lt/uploads/zum/documents/files/LT_versija/Veiklos_sritys/Kaimo_pletra/Lietuvos_kaimo_pletros_2007%E2%80%932013%20m._programa/Vietos_pletros_strategiju_igyvendinimas/MPA_2015%20m_galutine%20ataskaita_ESTEP.pdf
2014LT06R DNP001	Lithuania	The Ministry of Agriculture of the Republic of Lithuania	2016	Study group UAB „ESTEP Vilnius“ and VšĮ „European social, legal and economic projects“	Evaluation of 2014-2015 Implementation of Rural Development Programme for Lithuania 2014–2020	http://zum.lrv.lt/uploads/zum/documents/files/LT_versija/Veiklos_sritys/Kaimo_pletra/Lietuvos_kaimo_pletros_2014%E2%80%932020%20m._programa/Steb%C4%97sena%20ir%20vertinimas/Tyrimai%20ir%20vertinimai/KPP2014%E2%80%932020%20igyvendinimas%202014-2015m%20_ESTEP_2016.pdf
2014LT06R DNP001	Lithuania	The Ministry of Agriculture of the Republic of Lithuania	2016	Consortium of „FPP Consulting“, UAB „Tagata“ and UAB „Ringauda“	Identification of Rural Development Programme for Lithuania 2007–2013 environmental impact indicators and environmental impact assessment	http://zum.lrv.lt/uploads/zum/documents/files/LT_versija/Veiklos_sritys/Kaimo_pletra/Programos_stebesena_ir_vertinimas/Vertinimo_veikla/KPP2007-2013%20aplinkosauginis%20vertinimas%202016.pdf
2014LU06R DNP001	LU	Ministry of Agriculture, Viticulture, and Consumer Protection	2016	Studies and consultants in urban management, Luxembourg Analysis for Economic Decisions, ADE, Louvain-La-Neuve, Belgium efor-ersa consultants, Luxembourg,	Rural development programme - Ex post evaluation	http://www.ma.public.lu/actualites/communiqués/2016/06/06021/0-EvalExp-PDR-2007-13-Rapport-final-VFa-20161221.pdf
2014LV06R DNP001	Latvia	Latvian State Institute of Agrarian Economics	2015	Latvian State Institute of Agrarian Economics, Dr. biol. A. Auniņš, sadarbībā ar Dr. geogr. P. Lakovski, 2015.g. decembris	Changes of the Rural Bird Index in the period 2007-2013 and impact of the RDP 2007-2013 measures on Rural Bird Index	As integrated in SFC by the MA http://www.lvaei.lv/images/LANN/Atskaite_LAP_2007_2013_ietekme_uzLPI.pdf

Assessment of the implementation of the EPs of RDPs 2014-2020

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014LV06R DNP001	Latvia	Latvian State Institute of Agrarian Economics	2015	Latvian State Institute of Agrarian Economics; Dr. biol. M. Balalaikins; Dr. biol. A. Aniščenko; Msc. biol. K. Aksjuta; Bsc. biol. D. Zviedrāne, 2015. g. decembris	Distribution of Carabidae in conventionally and biologically managed agrocenoses.	As integrated in SFC by the MA http://www.lvaei.lv/images/LANN/Skreivabolu_atskaite_BLA_konvencionalos_laukos.pdf
2014LV06R DNP001	Latvia	Latvian State Institute of Agrarian Economics	2015	Latvian State Institute of Agrarian Economics Dr. oec. A. Vēveris; Mg. oec. J. Hāzners sadarbībā ar Mg. Sc. Ing. E. Bengu un L. Dambiņu, 2015.g. novembris	Changes in the competitiveness of agricultural holdings influenced by the RDP 2007-2013 projects.	As integrated in SFC by the MA http://www.lvaei.lv/images/LANN/Atskaite_LAP_projekti_konkuretspejas_izmainas.pdf
2014MT06 RDNP001	Malta	KPMG	2016	MA MT Evaluators	Ex-Post Evaluation	Not available
2014NL06R DNP001	NL	Wageningen Environmental Research	2016	Petra Berkhout, Marcel van Asseldonk, Ruud van der Meer, Harold van der Meulen and Huib Silvis	Evaluation 'weather insurance scheme'	https://www.rijksoverheid.nl/documenten/regelingen/2017/06/15/evaluatie-regeling-brede-weersverzekering
2014NL06R DNP001	NL	Wageningen Environmental Research	2016	Th.C.P. Melman, A.G.M. Schotman, H.A.M. Meeuwssen, R.A. Smidt, B. Vanmeulebrouk and H. Sierdsema	Ex-ante evaluation ANLb2016 for learning management; a first look at size and spatial quality of managed units in the new agri-environmental system in the Netherlands.	http://edepot.wur.nl/392331
2014NL06R DNP001	NL	Wageningen Environmental Research	2016	Piet Groenendijk, Erwin van Boekel, Leo Renaud, Auke Greijden, Rolf Michels and Tanja de Koeijer	Agriculture and the directive on water policy target on nutrients in regional waters	http://edepot.wur.nl/392093
2014NL06R DNP001	NL	ECORYS	2016	Bart Witmond, Elvira Meurs, Atze Verkennis, Marie José Zondag, Anna van der Haar, Ricardo van Breemen, Cor van Duin, Gilbert Bal	Ex post evaluation RDP2 2007-2013	https://netwerkplatteland.nl/ex-post-evaluatie-pop2

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
2014NL06R DNP001	NL	Bureau Bartels	2016	Evert Jan Davelaar and Henk Tissing	Evaluation first call measures young farmers of RDP3	https://netwerkplatteland.nl/sites/default/files/file-attachment/Evaluatie%20JoLa%20eindrapport.pdf
2014PL06R DNP001	Poland	Minister of Agriculture and Rural Development (MA)	2016	WYG PSDB Sp. z o.o. Association and Rzecz Rozwoju Rynku Pracy „S-TO-S”	Assessment of the RDP 2014-2020 monitoring and evaluation system	http://www.minrol.gov.pl/content/download/60134/330537/version/1/file/RAPORT%20SME_v2_19%2012%202016.pdf
2014RO06 RDNP001	Romania	Ministry of Agriculture and Rural Development	2017	Association ACZ Consulting SRL and T33 SRL	Ongoing evaluation of the NRDP 2014-2020 in the period 2017-2020 , the Evaluation Study I,- AIR 2016	http://www.madr.ro/docs/dezvoltare-rurala/2017/Studiul-de-evaluare-I-RAI-2016.pdf
2014SE06R DNP001	Sweden	Lisa Karlsson, Swedish Board of Agriculture	2016	Linda Hassel and Erica Hindborg, Länsstyrelsen and Jönköping, Lisa Karlsson, Jordbruksverket	Biodiversity in wetlands set up with the help of the Swedish Rural Development Programme	http://webbutiken.jordbruksverket.se/sv/artiklar/utv161.html
2014SI06R DNP001	Slovenia	DOPPS-BirdLife Slovenia	2017	Kmecl P. & Figelj J.	Monitoring of common bird species for the determination of Slovene farmland bird index - partial report for the year 2016	http://www.program-podezelja.si/images/SPLETNA_STRAN_PRP_NOVA/1_PRP_2014-2020/1_4_Spremljanje_in_vrednotenje/4_Monitoringi/ptice/SIPPK_2016_poro%C4%8Dilo_v2.pdf
2014SI06R DNP001	Slovenia	Deloitte Ltd.	2017	Polona Čufer Klep	Assessment of results of the RDP of the Republic of Slovenia for the period 2014-2020	Not available
2014SI06R DNP001	Slovenia	OIKOS, consulting for development, Ltd.	2016	Mojca Hrabar in sod.	EX-post evaluation of the RDP of the Republic of Slovenia for the period 2007-2013	https://www.program-podezelja.si/images/SPLETNA_STRAN_PRP_NOVA/2_PRP_2007-2013/2_4_Spremljanje_in_vrednotenje/vrednotenie/Ex-post_PRP20072013_zakljucno_porocilo_1501_2017_final_cistopis.pdf
2014SI06R DNP001	Slovenia	DOPPS-BirdLife Slovenia	2016	Denac, K., P. Kmecl, T. Mihelič, L. Božič, T. Jančar, D. Denac, D. Bordjan & J. Figelj	Monitoring of selected qualifying bird species in NATURA 2000 areas in 2016	http://www.program-podezelja.si/images/Porocilo_monitoring_2016_corr.pdf
2014SI06R DNP001	Slovenia	Centre for Cartography of Fauna and Flora	2016	Zakšek, B., R. Verovnik, V. Zakšek, N. Kogovšek, M. Govedič, A.	Monitoring of selected butterfly species in 2016	http://www.program-podezelja.si/images/SPLETNA_STRAN_PRP_NOVA/1_PRP_2014-

Assessment of the implementation of the EPs of RDPs 2014-2020

CCI	Programme Name	PUBLISHER	YEAR OF PUBLICATION	AUTHORS	TITLE	URL
				Šalamun, V. Grobelnik & A. Lešnik		2020/1_4_Spremljanje_in_vrednotenje/4_Monitoringi/Monitoring_metulji_2016.pdf

European Evaluation Helpdesk

Boulevard Saint-Michel 77-79

B - 1040 BRUSSELS

T: +32 2 737 51 30

Email: info@ruralevaluation.eu

<http://enrd.ec.europa.eu>

